



































































ID		Task Mode	Task Name	Duration	Start	Finish	<div> <div>11 Sep '22</div> <div>S S M T W T F S</div> </div> <div>18 Sep '22</div> <div>S M T W T F S</div> <div>25 Sep '22</div> <div>S</div>													
1			DRGN Studio Semester Project	55 days?	Mon 12/09/22	Fri 25/11/22														
2			Requirements Gathering	15 days?	Mon 12/09/22	Fri 30/09/22														
3			Schedule Interview	4 days	Mon 12/09/22	Thu 15/09/22														
4			Conduct Interviews	1 day	Fri 16/09/22	Fri 16/09/22														
5			Functional Requirements	2 days	Mon 19/09/22	Tue 20/09/22														
6			Non-functional Requirements	2 days	Mon 19/09/22	Tue 20/09/22														
7			Project Proposal Creation	9 days?	Tue 20/09/22	Fri 30/09/22														
8			Contract Creation	3 days	Tue 20/09/22	Thu 22/09/22														
9			Determination of Rules	5 days	Fri 23/09/22	Thu 29/09/22														
10			Role Assignment	1 day	Fri 30/09/22	Fri 30/09/22														
11			Design	40 days	Mon 03/10/22	Fri 25/11/22														
12			Diagrams	1.45 mons	Mon 03/10/22	Thu 10/11/22														
13			Create Use Case Diagrams	4 wks	Mon 03/10/22	Fri 28/10/22														
14			Create Class Diagrams	20 days	Mon 03/10/22	Fri 28/10/22														
15			Create Sequence	2.2 wks	Mon 31/10/22	Mon 14/11/22														

Project: DRGN Studio Garnt Ch
Date: Fri 02/12/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	11 Sep '22							18 Sep '22							25 Sep
							S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
16			Create State Chart Diagrams	9 days	Tue 15/11/22	Fri 25/11/22															

<div>Project: DRGN Studio Garnt Ch</div> <div>Date: Fri 02/12/22</div>	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline


Progress

Manual Progress


Project: DRGN Studio Garnt Ch

Date: Fri 02/12/22


Page 3



Project: DRGN Studio Garnt Ch Date: Fri 02/12/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: DRGN Studio Garnt Ch Date: Fri 02/12/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: DRGN Studio Garnt Ch Date: Fri 02/12/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			